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ANNUAL PROCUREMENT PLAN (Services for F. Y. 2023-24)

e T = i MillionTaka
Ministry / Division: Ministry of Labour and Emplyment Project Cost In T
Agency: Department of Inspection for Factories and Establishments Total 2’379' —
Procuring Entity Name: Project Director . —
Project / Programme Name & Strengthening and Modernization of the Department of Inspection of Factories and Establishment PA
Code: and Construction of 13 District Offices (2nd Rev.)
Project Implementation Periods: |01 July 2019 - 30 June 2025
i i i i iati igni Total Time Time for
Package Description of Unit Quantity |Procuremen| Contract Source Estd. Cost | Time Code | Advertise lssue RFP | Technical Technical Financial | Negotiation Approval S(l:gm:rga ;f . :c;:) it 1) i
No Procument t Approving of (in Million | for Process EOI Proposal | Proposal PI’OP.°531 o oo/ ot
Package Method & | Authority Funds Taka) Opening Evaluation Opemng' & g
SERVICES Type Evaluation
— rHE
1 ' 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 3111 .
Hiing Planned NA | 150723 | 300723 | 06-0823 | 11-0823 160823 | 23-0823 | 30-08-23 -12-
Individual Dates
7 45
spa ot MD 180 SIC (N) PD GoB 180 |Panned 0 14 7 5 5 k4
(Procurement Days
specialist - Actual Dated
Total 1) .06-
Hiring Planned N/A 15.07-23 | 30-07-23 | 06-08-23 11.08-23 | 16-08-23 | 23-08-23 30-08-23 30-06-25
Individual Dates
7 45
PR e MD 200 SIC (N) PD GOB sy - [aned 0 14 7 5 5 L
(Audit & Days
Accounts - Actual Dated
Total 1) _12-24
Planned 01.08.23 | 16-08-23 | 13-09-23 | 28-09-23 05-10-23 | 12-10-23 19-10-23 | 03-11-23 31-12-2
Hiring Training Dates
15 94
sps  |arm (Local Month 18 FBS PD GOB 12575 [Pianned 0 15 28 15 7 7 7
Training - Total Days
1) Actual Dated
11- -12-24
Planned 010823 | 16-08-23 | 13-09-23 | 28-09-23 051023 | 12-10-23 | 19-10-23 | 03-11 23 31-12-2
Hiring Training Dates
i . 15 94
sps  |Form(Foreign | yionth 18 FBS PD GOB TETRE it 0 15 28 15 ¥ g !
Training- Total Days
1) Actual Dated
Total Value of Services Procurement 30.675
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ANNUAL PROCUREMENT PLAN (Works & Physical Services for F. Y. 2023-24)

Ministry / Division: Ministry of Labour and Emplyment Project Cost In MillionTaka
Agency: Department of Inspection for Factories and Establishments Total 2,879.10
Procuring Entity Name & Project Director GoB 2,879.10
Project / Programme Name & |Strengthening and Modernization of the Department of Inspection of Factories and Establishment PA =
Code: and Construction of 13 District Offices (2nd Rev.)
Project Implementation 01 July 2019 - 30 June 2025
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2] 1] a. -
o7 g 07- ~07- -07-2 30-07-23
A N/A 070723 | 140723 | 190723 | 22:07-23 | 2507-23 7 Sk 5%
PS-5.1 |Vehicle Hiring| ~Month RFQ PD  |GOB oo {Tmoned 7 3 2
Days
Actual Date
11- 11- ETE 11 06-12-23 | 21-12-23
R N/A 011123 | 151123 | 221123 | 29-11-23 6-12-2 Fapa
PS-5.2 |Vehicle Hiring| ~ Month 18 OTM PD GOB 200 [Flanoed 14 15 50
Days
Actual Date
N/A 010923 | 080923 | 13-0923 | 11-09-23 18-09-23 | 16-09-23
Planned Date
Manpower
PS-6.1 |Outsourcing MM 24x2 RFQ PD  |GOB 0 gk 7 5 25| 3006-25
(2 Pers.) Days
Actual Date
09- 09- -10- -10- 3-10-2 21-10-23
e P N/A 150923 | 290923 | 061023 | 06-10-23 | 1 3 oae s
Manpower
PS-62 |Outsourcing | Month 24x3 O™ PD  |GOB 200" JEomod 14 15 50
(3 Pers.) ! Days
Actual Date
Total Value of Physical Services Procurement 5.60
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ANNUAL PROCUREMENT PLAN (Goods and Related Services for F. Y. 2023-24)

Ministryg Division:

Ministry of Labour and Emplyment

Agency:

Department of Inspection for Factories and Establishments

Procuring Entity Name:

Project Director

Code:

Project / Programme Name &

Strengthening and Modernizati

Establishment and Construction of 13 District Offices (2nd Rev.)

on of the Department of Inspection of Factories and

Project Implementation Periods:

01 July 2019 - 30 June 2025

Project Cost In MillionTaka

Total 2,879.10
GoB 2,879.10
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Planned Date 01-10-23 22-10-23 29-10-23 13-11-23 18-11-23 03-12-23
GD-12 Purchase of N
Nikorcyde o. 136 | OTM IG GOB | 24480 |Planned Days 0 21 7 15 5 15 63
Actual Date
Planned Date 01-10-23 22-10-23 29-10-23 13-11-23 18-11-23 03-12-23
GDS-13 |Purchase of Scooti No. 64 OTM IG GOB 7.680 Planned Days 0 21 7 15 5 15 63
Actual Date
Planned Date 01-08-23 08-08-23 13-08-23 16-08-23 19-08-23 24-08-23
GD-34 Purchase of Office
Dbk No. 3 RFQ PD GOB 0.500  |Planned Days 0 7 5 3 3 5 23
Actual Date
Planned Date 01-09-23 22-09-23 29-09-23 04-10-23 11-10-23 26-10-23
Vehicle for PD OTM/
GD-11*
1 (SUV) No. 1 DPM PD GOB 7.500  |Planned Days 0 21 7 5 7 15 55
Actual Date
Purchase of Planned Date 01-10-23 22-10-23 29-10-23 03-11-23 10-11-23 25-11-23
GD-14  |Furniture (District No. 94 OT™M PD GOB 1350  |Planned Days 0 21 7 5 7 15 55
offices)
Actual Date
Purchase of office Planned Date 15-10-23 05-11-23 12-11-23 17-11-23 24-11-23 09-12-23
GD-25 qu“Pmem No. 24 OTM PD GOB 1.600  |Planned Days 0 21 7 5 7 15 55
(District offices)
Actual Date
Purchase of Planned Date 01-10-23 22-10-23 29-10-23 03-11-23 10-11-23 25-11-23
GD-15 |Furniture (District No. 96 OT™M PD GOB 1400  |Planned Days 0 21 7 5 7 15 55
offices)
Actual Date
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Purchase of office Planned Date 15-1023]  05-11-23|  12-11-23]  17-11-23|  24-11-23]  09-12-23
GD-26 |Equipment (2 No. 28 OTM PD GOB 1.725  |Planned Days 0 21 7 5 7 15 55
District offices)
Actual Date
Purchase of Planned Date 01-1023|  22-10-23]  29-10-23|  03-11-23]  10-11-23|  25-11-23
GD-16 |Fumiture (District No. 98 | o™ PD GOB 1400  |Planned Days 0 21 7 5 7 15 55
offices)
Actual Date
Purchase of office Planned Date 15-1023]  05-11-23]  12-11-23|  17-11-23]  24-11-23]  09-12-23
GD-27 [Equipment (2 No. 28 | OTM PD GOB 1.725  |Planned Days 0 21 7 5 7 15 55
District offices)
Actual Date
Total Value of Goods Procurement 49.360
* Subject to Finance Division's Clearance
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