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Ministry/ Division Ministry of Labour and Emplyment

Department of Inspection for Factories and Establishment

Agency
ject Direclo
Project Entity Name Project Director

Bangladesh Labour Information Management System (LIMS) Project (224364700)

Project/Program me Name & Code
Budget: Development
Annual Procurement Plan (APP) 2023-2024 FY Lakh Taka
Package | Descriptio Unit | QTY. | Procur | Contract | Sourc | Appro Time Code Not | Invite/Adv Tender Tender Approval to | Notification | Signing of Total Time for
& Lot nof ement | Approvin eof x. Cost for Process used criise Opcning Evaluation Award of Award Contract Time to | Completio
No. Procurem metho g Funds | (Taka in Tender Contract nof
ent d& Authority in Lac) Goods Signatur | Contract
Package (Typc) ¢
Physical
Services
1 2 3 4 5 6 7 B 92 10 11 12 13 14 15 16 17 18
1" Quater
05-Sep-23
Planned Dates - 14-Aug-23 - 28-Aug-23 31-Aug-23 - Purchase 14-Sep-23
apy | Others . v : v gy ®
Lot-1 Station LS LS | RFQ PD GOB | 5.00 Planned Days _ j ) 4 3 i 5 22
ary
Actual Dates -
Total 5.00
2" Quater
D2 Compute Planned Dates _ 01-Nov-23 | [6-Nov-23 | 07-Dec-23 14 Dec-23 | 21-Dec-23 11-Jan-24 31Jan-24
- r&
Lot1 | Accessor| Nos | 68 | OTM | PD | GOB [ 3847 | planncdDays | _ 0 16 21 7 7 21 7
les Actual Dates _
23-Nov-23
Comput Planned Dates 01-Nov-23 - 12-Nov-23 | 16-Nov-23 - (Purchase 30-Nov-23
GD-8 c er LS LS RF Order)
onsum
Lot-1 8 Q[ PD | GOB | 500 | pjynedDays 12 4 7 pE!
ables
Actual Dates
Total 4347 J
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Ministry/ Division

Ministry of Labour and Emplyment

Agency

Department of Inspection for Factories and Establishment

Project Entity Name

Project Director

Project/Programme Name & Code

Bangladesh Labour Information Management System (LIMS) Project (224364700)

Annual Procurement Plan (APP) 2023-2024 FY

Budget: Development
Lakh Taka
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g8 g3 8 |c|g (228 538 28 |pBS 38| ~i gl g3| =3 3:F% 3 | 9fKSE|o5s
2% zE3%s (F(2(3E5|5385| g7 |85 70 § | 23| E%| %33 3 35235 252
" i%3 § “r3 [2FA| "a| FQ B2 3| ®E| &§&| EER 5 g 2% 527 353
= S a s |~
1 2 3 5 6 7 8 9 10 T 12 13 14 15 16 17 18 )
30
- Planned | 01 Nov.23 | 30-Nov-23 | 28-Dec-23 | 11-Jan24 | 16-Jan-24 | I8-Jan-24 | O1-Feb-24 | 01-Mar-24 Apr,
Consultancy Services for ’ 25
2, sfor im QCBS | IG 202.75 —
Lo | LIMS Awarencss Building | 1 GOB Planned . 30 28 14 5 2 14 28 121
Tl Campaign. Days
Actual
Dates
Total 202.75
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Ministry/ Division Minstry of Labour and Emplyment

Department of Inspection for Factories and Establishment
Project Director

Agency
Project Entity Name

Bangladesh Labour Information Management System (LIMS) Project (224364700)

Project/Program me Name & Code

Budget: Development

Annual Procurement Plan (APP) 2023-2024 FY Lakh Taka
Package | Descripti Unit QTY. | Procur | Contract | Sourc | Appr | Time Code for Not Invite/Adv Tender Tender Approval to | Notification | Signing of Total Time for
& Lot onof ement | Approvin eof OX. Process used ertise Opening Evaluation Award of Award Contract Timeto | Completio
No. Procure metho g Funds | Cost in Tender Contract nof
ment d& Authority (Taka Goods Stgnator | Coatract
Package (Type) in 3
Physical Lac)
Services
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 | 18
3" Quater
21 -Jan-24
Planned Dates - 01-Jan-24 - 14-Jan-24 17-Jan-24 - (Purchase 31Jan 24
Gp7 | Others Order)
Lot-2 Station LS LS RFQ PD GOB | 05.00 Planned Days . . R 14 3 _ 3 1
ary
Actual Dates -
21-Mar-24
Printin Planned Dates 0l-Mar-24 - 12-Mar-24 15-Mar-23 - (Purchase 31 Mar, 24
o 9& | Nos | 500 | RFQ | PD | GOB |05.00 .
Lot1 | Bindin s : Planned Days 12 3 6 21
g
Actual Dates
Total 10.00
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Ministry/ Division

Ministry of Labour and Emplyment

Agency

Department of Inspection for Factorics and Establishment

Praject Entity Name

Project Director

Project/Programme Name & Code

Bangladesh Labour Information Management System (LIMS) Project (224364700)

Budget: Development

Annual Procurement Plan (APP) 2023-2024 FY Lakh Taka
o] o) - m - -
v 3 9 53 | =2 g g4 oa o - Z 2 lnaz |30
g2 #%3 fla|g|222 (588 78 |23 8 W3 E| g3| :3| 3%¢ 4 | g4ESE5|0535
[ 350§ - = F E H 2 & 2 & 2 2 3 g5 3
=Fas N e 23z s | ErR i 83 eEQ 935 2 3 sy =252 a
% zE3=g |5 |2[3284 a8 | &8 |20 59 3 2 5 B 52| 225 -y S ia 245 555
P @53 ¢ g |FRR| T8 FP & 3| =] EFE| RES 3 = *aP2s RS
1 2 3|4 5 6 7 8 9 10 T 12 13 14 15 16 17 18 19
. 30
S "I')“:l‘ggd 01-Mar-24 | 29-Mar-24 | 29-Apr-24 | 13-may-24 | 17-rtay-24 | 20-may-24 | 27-May-24 | 24-Jun-24 Apr,
Consultancy Services for 25
3o | LIMS Project and Feasibility | ™ | & | @°BS | PP | gop | 3490 [ Fhannea - ” " > p ; n " -
1 Study for 2™ Phase. Days
Actual
Dates
Total 54,00
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