



## ANNUAL PROCUREMENT PLAN (Services for F. Y. 2023-24)

Ministry / Division:	Ministry of Labour and Employment
Agency:	Department of Inspection for Factories and Establishments
Procuring Entity Name:	Project Director
Project / Programme Name & Code:	Establishment of National Occupational Health and Safety Research and Training Institute(1st revised)
Project Implementation Periods:	September 2018 - December 2023

Project Cost In MillionTaka	
Total	1,412.50
GoB	1,412.50
PA	-

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Million Taka)	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
Total Value of Goods procurement							0.00											

  
 মোঃ আব্দুল আজিজ  
 সহকারী মহাপরিদর্শক (সেফটি)  
 কলকারখানা ও প্রতিষ্ঠান পরিদর্শন  
 অধিদপ্তর, ঢাকা।


  
 ফরিদ আহমাদ  
 একক পরিচালক  
 NOHSRTI একক, DIFE.


## ANNUAL PROCUREMENT PLAN (Services for F. Y. 2023-24)

Ministry / Division:	Ministry of Labour and Employment
Agency:	Department of Inspection for Factories and Establishments
Procuring Entity Name:	Project Director
Project / Programme Name & Code:	Establishment of National Occupational Health and Safety Research and Training Institute(1st revised)
Project Implementation Periods:	September 2018 - December 2023

Project Cost In MillionTaka	
Total	1,412.50
GoB	1,412.50
PA	-

Package No	Description of Procurement Package SERVICE S	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Million Taka)	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
Total Value of Services Procurement							0.00											

  
 মোঃ আব্দুল আজিজ  
 সহকারী মহাপরিদর্শক (সেফটি)  
 কলকারখানা ও প্রতিষ্ঠান পরিদর্শন  
 অধিদপ্তর, ঢাকা।

  
 ফরিদ আহমাদ  
 একক পরিচালক  
 NOHSRTI একক, DIFE.